
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:15 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 604 Date: 19-Sep-2014 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 837

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Except for minor punchlist, FWS fieldwork is complete. No inspection because I was on vacation.

Bid Item: 001 0-BAR-EFA.384CCO-384 Paint Repair Behind Barrier Rail

CERTIFIED COATINGS COMPANY

Diary: Dispute

Painting Pipe

On September 18, 2014, Scott Yeager, ABF, sent an email stating that CCO 384 work behind the IB
barriers of the EB and WB bridges is nearing completion, and currently, the WB IB from PP128-80 is only
lacking the pipe labels. He said that this section will be stenciled on 9/19 and a Final inspection being
requested soon thereafter.

Note: Scott Y. was informed on 9/23/2014 that I would inspect the work on either 9/24 or 9/25 and buy off
the work as appropriate.

001 0-BAR-EFA.384
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